Describing collaborative working during meetings in construction

Citation for published version (APA):

DOI:
10.4017/gt.2012.11.02.282.00

Document status and date:
Published: 01/01/2012

Document Version:
Publisher’s PDF, also known as Version of Record (includes final page, issue and volume numbers)

Please check the document version of this publication:

• A submitted manuscript is the version of the article upon submission and before peer-review. There can be important differences between the submitted version and the official published version of record. People interested in the research are advised to contact the author for the final version of the publication, or visit the DOI to the publisher’s website.
• The final author version and the galley proof are versions of the publication after peer review.
• The final published version features the final layout of the paper including the volume, issue and page numbers.

Link to publication

General rights
Copyright and moral rights for the publications made accessible in the public portal are retained by the authors and/or other copyright owners and it is a condition of accessing publications that users recognise and abide by the legal requirements associated with these rights.

• Users may download and print one copy of any publication from the public portal for the purpose of private study or research.
• You may not further distribute the material or use it for any profit-making activity or commercial gain
• You may freely distribute the URL identifying the publication in the public portal.

If the publication is distributed under the terms of Article 25fa of the Dutch Copyright Act, indicated by the “Taverne” license above, please follow below link for the End User Agreement:
www.tue.nl/taverne

Take down policy
If you believe that this document breaches copyright please contact us at:
openaccess@tue.nl
providing details and we will investigate your claim.
Purpose
A building assignment is complex and to achieve added values for users and society collaboration is necessary to purposefully facilitate construction processes. Added values are necessary for aging-in-place and play a key role in a number of application domains of gerontechnology: long-life-working, housing, infrastructures, mobility and communications. Today, the problem is that the building object is an accidental design results because collaborative working is not well organized and managed with a lack of insight in relevant process variables. The aim of this research is to identify variables which have a relation with collaborative working during meetings in construction (Figure 1).

Method
System thinking is a method to analyze meetings, in particular to identify variables, because it is a ‘process of understanding how things influence one another within a whole’. In this research we consider a meeting as a black box with an input and output. We are not interested in the content of the black box but in describing inputs and outputs1. The central question is: which variables describe collaborative working during meetings in construction? The answer can be found by (i) gathering variables, rules etc. in scientific articles from the perspective of face-to-face meetings and collaborative design; (ii) answering questions by studying the minutes of 37 meetings during the design and production phase of a prototype of an Industrial, Flexible and Demountable (IFD) building system and (iii) describing variables.

Results & Discussion
The following results were obtained: (i) Meetings that aim at ‘to develop strategies’ result in more (collaborative) actions after the meeting than meetings with the aim ‘to control construction processes’. (ii) Meetings that aim at ‘to develop strategies’ result in more (collaborative) actions during and after the meeting than meetings with the aim ‘to control construction processes’. (iii) Meetings with an external facilitator result in more (collaborative) actions during and after the meeting than meetings were one of the participants acts as facilitator. (iv) Meetings were tools were used result in more (collaborative) actions during and after the meeting than meetings were no tools were used. The findings showed that for the considered meetings input variables such as aim, control and tools, could be used to describe collaborative working in a meeting. In the questionnaire the type of professional was not researched. Birkhofer and Jänsch2 depict that the acting and reacting activities of the designer can be performed in a wide range of languages and can be disturbed by a specific barrier around the designer. Buciarelli3 called this the ‘object world’. Designers can have their own language, tools, codes, unwritten rules and scientific paradigm. Therefore it is important to also consider the characteristics of the participant as an input variable. Using systems thinking to describe processes seems to be attractive for the domain of construction management because it has a holistic instead of an analytical approach.

References

Keywords: management & social issues, collaborative working, construction meetings

Affiliation: Eindhoven University of Technology, Eindhoven, Netherlands;
E: f.j.m.v.gassel@tue.nl

Full paper: No

Figure 1. Collaborative working during a meeting